
General Assistance Program 
           Solid Waste Work Plan Year One and Two 

Tribe:  Yakama Nation  EPA Region 10 
Work Plan Period  Begin:  October 1, 2013 End:  September 30, 2015 

Work Plan Component 1:  Feasibility Study for the development and implementation of long term disposal 
options for the Yakama Nation – Phase II Site Investigation 
Primary Capacity Area Developed :    
Legal__   Enforcement/Compliance __X  Technical_  Communication __  Administrative__ Solid/Hazardous Waste Implementation__ 
Environmental Outcome(s):  
-  Improved tribal health and environment by compliance with environmental and regulatory requirements,  preventing pollution and encouraging  
    management of waste as a resource. 
Intermediate Outcome(s) (this work plan period):-  
- Tribal council gains the information necessary to choose the level of service the Tribe wishes to provide and/or procure 
-  Tribal development of long term waste reduction, recycling and solid waste disposal options. 
-  Economic and environmental gains through improved waste handling methods and systems  
-  Continued development of the Yakama Nation Solid Waste Program  

ESTIMATED COMPONENT COST: $122,500.00 each year 
For October 1, 2013 – Sept. 30, 2015 

ESTIMATED COMPONENT WORK YEARS:  .55   10/1/2013-9/30/2015 
 

COMMITMENTS CAPACITY 
AREA 

DEVELOPED 

BEGIN/ 
END 

DATE 

OUTPUTS AND DELIVERABLES  

1.
1 

Staff planning and drafting of scope of work for the 
development of an RFP for Phase II  of Landfill Site 
Field Investigation 

Technical June 2015 Completed  

1.
2 

Develop Selection process for hiring  
Review/Interview Potential Consultants/Contractors 
Draft contract for hiring  
Establishment of options to work on 
Establishment of preliminary timelines 

Technical July 1, 2015 Selection review process.  
Submitted contract for review and acceptance. 
Done 
Ongoing 
Done/ coordinating with Cultural Resources 
 

1.
3 

Conduct Site Investigation on selected landfill site. 
Compilation of Spatial, Geologic and mapping of 
Sites.  Develop Comprehensive Work Plan for 
selected site. 

Technical 30% 
staff, 70% 
contractor 
(SCS) 

June 2015  Done including survey 
Ongoing 



 
  

1.
4 

Report on Findings of Site Investigation 
Approval of Next Steps 

Technical 25% 
staff, 75% 
contractor 
(SCS) 

September 
2015 

Final Report on site specific siting of landfill. 
Ongoing 



General Assistance Program 
Solid Waste Work Plan Year One and Two 

Tribe:  Yakama Nation  Region 10 
Work Plan Period  Begin:  October 1, 2013  End:  September 30, 2015 

Work Plan Component 2:  Education and Outreach- Develop community outreach and education activities 
that involve the community in long term solid waste management issues and solutions on the Yakama Nation. 
Primary Capacity Area Developed :    
Legal__   Enforcement/Compliance _x_  Technical__  Communication  x_  Administrative__ Solid/Hazardous Waste Implementation _x_ 
Environmental Outcome(s): Improved tribal health and environment by compliance with environmental requirements, preventing pollution           
and reducing climate impacts by  managing waste as  waste as a resource  
Intermediate Outcome(s) (this work plan period): 

• Tribal management and leadership will have an increased understanding of the importance of establishing a comprehensive solid waste 
management plan 

• Tribal members will have an increased understanding of the importance of managing waste as a resource 
• Tribal members will have a change in disposal habits at work and at home. 
• Public Awareness of the solid waste codes and penalties associated with violating YN Solid Waste Codes  

Estimated Component Cost$ 35,000/each year 
for October 1, 2013 – Sept 30, 2015 
 

Estimated Component Work Years: .05 FTE   each year         10/1/2013-9/30/2015 

COMMITMENTS Capacity Area 
Developed  

Begin/End 
Date 

OUTPUTS AND DELIVERABLES  

2.
1 

Convene the SWAC – gather input 
from tribal and community 

Solid/Hazardous 
Waste 
Communication 

Meet 
Quarterly 
SEPT 2015 
SEPT 2016 

SWAC Agendas and Minutes 
Ongoing 

2.
2 

Develop and participate in 
outreach and education activities 
on waste reduction, recycling and 
proper disposal of household waste 
and HHW.   
 

Solid /Hazardous 
Waste Communication 

SEPT 2015 
SEPT 2016 

Community surveys, flyers, posters,  waste reduction and recycling 
presentations, minutes from community planning meetings,  attendance 
records of events: 
Housing Fair, Earth Day, Spring and Summer Jam .  
Report on number of new curbside subscriptions. 
Ongoing 

2.
3 

Develop efficient and effective 
enforcement, tracking and 
prosecution of violations of the 
R.Y.C. 77.01 Solid Waste Codes  

Solid/Hazardous 
Waste Communication 
Enforcement 

SEPT 2015 
SEPT 2016 

Conduct annual Solid Waste Code Workshop with Tribal Police. Agendas of 
planning meetings; workshop agenda and participants. Workshop presentatio  
material. 
Number of incident/police reports and follow ups. Ongoing 



 
  

2.
4 

Develop Construction and 
Demolition Recycling and Proper 
Disposal Campaign. 

Solid/Hazardous 
Waste 
Communications 

SEPT 2015 
SEPT 2016 

Meeting with Tribal Zoning Program.  Inventory of Construction and 
Demolition Disposal Sites.  “How to Properly Dispose of Demolition and 
Construction Debris” brochure. Ongoing 

2.
5 

Explore expanding  waste 
reduction recycling opportunities 
as it relates to climate change 

Solid/Hazardous 
Waste 

SEPT 2016 Feasibility Report on possible Pilot Projects . 
Ongoing. Work with Nation Housing Authority 



                                                                                                   General Assistance Program 
Solid Waste Work Plan 
Tribe:  Yakama Nation     REGION 10 
Work Plan Period  Begin:  October 1, 2013 End:  September 30, 2015 
Work Plan Component 3:  Sustainability and Grant Administration 
Primary Capacity Area Developed :    
Legal__   Enforcement/Compliance x__  Technical_x_  Communication __  Administrative_x_ Solid/Hazardous Waste Implementation __ 
Environmental Outcome(s) Effective and efficient grant management e ensures that federal funding is properly used to support the capacity 
building of an integrated solid waste management system. 
Intermediate Outcome(s) (this work plan period): 

• Better understanding and competency in program and grant management 
• Improved reporting procedure and internal financial communications  
• Expanded funding  opportunities  

Estimated Component Cost: $17,500 each year  
 

Estimated Component Work Years:    .05FTE  each year       10/1/2013-9/30/2015 

COMMITMENTS Capacity Area 
DEVELOPED 

Begin/End 
Date 

OUTPUTS  AND DELIVERABLES  

3.1 Timely and complete reports 
and grant deliverables 
submitted to EPA via GAP 
On Line 

Administration SEPT 2016 
SEPT 2016 

Eight quarterly reports submitted to EPA grant manager outlining progress 
of work plan  
Objectives. 
Ongoing 

3.2 Continued to participate in 
JD Edwards training to gain 
better understanding of 
Tribal financial system.   

Technical SEPT 2014 
SEPT 2015 
SEPT 2016 

Improved financial record keeping and grant tracking.   Monthly 
monitoring of journal entries as they relate to the grant.   

3.3 Quarterly meetings with 
Administrative and financial 
staff for grant reporting and 
updating purposes 

Communication SEPT 2014 
SEPT 2015 
SEPT 2016 

Meeting notes.  General ledger reports 

3.4 Attend appropriate grant 
management and solid waste 
trainings.  

Administrative 
Enforcement/Co
mpliance 
Technical 

SEPT 2014 
SEPT 2015 
SEPT 2016 

Travel vouchers, Agenda, Attendance.  Improved grant reporting. 



 


	COMMITMENTS

